COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/29/2011

ESTIMATE SUMMARY 15:32:55
CONTID: C16262 ESTIMATE NO: 0009 PROG SPEC YR: 2005
PCN: 16262-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 137.0  DAYS TIME ALLOW: 210 WORK DAYS
HUGO-EAST PERCENT TIME:  65.24 ORIG TIME ALLOW: 240 WORK DAYS
PROJECT NO: NH R100-131
HUGO-EAST
NAME OF ROAD: 040H
PROJECT COUNTIES: LINCOLN
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 03/25/2011 DATE TIME STARTED  06/18/2010
6374 S. RACINE CIRCLE DATE LET 05/06/2010 DATE WORK BEGAN  07/07/2010
DATE AWARDED 05/12/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  06/18/2010 DATE ACCEPTED
CENTENNIAL CO 80111 303/688-6611 DATE NOTICE TO PROCEED 06/18/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  11,360,139.00  PARTICIPATING $ 5,924,837.76 $ 317,615.70
AWARD PROJECT AMT:  $  10,000,000.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 52.15% TOTAL EARNINGS 5,924,837.76 317,615.70
FUNDS AVAILABLE: $ 543530124 STOCKPILED MATERIALS 1,056,867.80 -2,787.60
GROSS EARNINGS 6,981,705.56 314,828.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -150,000.00 -2,730.61
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,831,705.56 312,097.49
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,831,705.56 312,097.49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 312,097.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16262-BID ESTIMATE RUN 03/29/2011
PROJECT: NH R100-131 ESTIMATE NO: 0009 15:32:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00010 Removal of Tree 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0010 202-00035 Removal of Pipe 490.000 292.000
LF 0.000 0.00
9.00000 292.000 2,628.00
0015 202-00090 *Removal of Delineator 166.000 95.000
EACH 71.000 248.50
3.50000 166.000 581.00
0020 202-00215 Removal of Concrete Pavement (Planing) 166.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
0025 202-00240 *Removal of Asphalt Mat (Planing) 6,945.000 5,612.000
SY 0.000 0.00
4.15000 5,612.000 23,289.80
0030 202-00250 *Removal of Pavement Marking 35,000.000 14,688.000
SF 0.000 0.00
0.75000 14,688.000 11,016.00
0035 202-00425 *Removal of Bridge Railing 354.000 0.000
LF 0.000 0.00
4.95000 0.000 0.00
0040 202-01000 *Removal of Fence 101,315.000 99,035.000
LF 0.000 0.00
0.20000 99,035.000 19,807.00
0045 202-01130 *Removal of Guardrail Type 3 450.000 450.000
LF 0.000 0.00
2.00000 450.000 900.00
0050 202-01300 *Removal of End Anchorage 4.000 4.000
EACH 0.000 0.00
120.00000 4.000 480.00
0055 202-04002 Clean Culvert 1.000 0.000
EACH 0.000 0.00

2,100.00000 0.000 0.00
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PCN: 16262-BID ESTIMATE RUN 03/29/2011
PROJECT: NH R100-131 ESTIMATE NO: 0009 15:32:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-05150 *Sandblasting 69,100.000 22,662.000
SF 0.000 0.00
0.20000 22,662.000 4,532.40
0065 203-00060 Embankment Material (Complete In Place) 142,716.000 77,742.000
CcY 32,487.000 219,287.25
6.75000 110,229.000 744,045.75
0070 203-00100 Muck Excavation 0.000 0.000
CY 0.000 0.00
8.15000 0.000 0.00
0075 203-01500 Blading 200.000 11.000
HOUR 0.000 0.00
50.00000 11.000 550.00
0080 203-01590 Front End Loader (Rubber Tire) 75.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0085 203-01597 *Potholing 6.000 0.000
HOUR 5.000 625.00
125.00000 5.000 625.00
0086 206-00065 Structure Backfill (Flow-Fill) CO#6 MCR Line 1 200.000 32.000
CcY 0.000 0.00
120.00000 32.000 3,840.00
0087  700-70080 F/A Furnish Trench Plates - CO #6 MCR Line 2 7,000.000 3,608.530
FA 0.000 0.00
1.00000 3,608.530 3,608.53
0090 208-00002 *Erosion Log (12 Inch) 8,140.000 2,686.000
LF 1,770.000 6,637.50
3.75000 4,456.000 16,710.00
0095 208-00003 *Erosion Log (18 Inch) 11,200.000 7,702.000
LF 480.000 2,520.00
5.25000 8,182.000 42,955.50
0100 208-00034 *Gravel Bag 180.000 100.000
LF 0.000 0.00
5.65000 100.000 565.00
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PCN: 16262-BID ESTIMATE RUN 03/29/2011
PROJECT: NH R100-131 ESTIMATE NO: 0009 15:32:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
900.00000 2.000 1,800.00
0110 208-00070 Stabilized Construction Entrance 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0115 208-00103 Removal and Disposal of Sediment (Labor) 50.000 0.000
HOUR 0.000 0.00
45.00000 0.000 0.00
0120 208-00105 Removal and Disposal of Sediment (Equipment) 50.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0125 208-00205 Erosion Control Supervisor 1,200.000 516.000
HOUR 68.500 3,733.25
54.50000 584.500 31,855.25
0130 210-00810 Reset Ground Sign 19.000 15.000
EACH 0.000 0.00
225.00000 15.000 3,375.00
0135 212-00006 *Seeding (Native) 80.000 17.710
ACRE 0.000 0.00
409.00000 17.710 7,243.39
0140 212-00032 *Soil Conditioning 80.000 17.710
ACRE 0.000 0.00
1,682.00000 17.710 29,788.22
0145 213-00002 *Mulching (Weed Free Hay) 130.000 77.750
ACRE 0.000 0.00
288.75000 77.750 22,450.31
0150  213-00009 *Flexible Growth Medium 5.000 2.390
ACRE 0.000 0.00
2,260.50000 2.390 5,402.60
0155 213-00061 *Mulch Tackifier 26,000.000 10,760.000
LB 0.000 0.00

1.40000 10,760.000 15,064.00
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PROJECT: NH R100-131 ESTIMATE NO: 0009 15:32:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 7,600.000 0.000
SY 0.000 0.00
1.40000 0.000 0.00
0165 304-09000 Aggregate Base Course (Special) 2,002.000 1,427.000
CY 0.000 0.00
15.30000 1,427.000 21,833.10
0170 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 75.000 27.760
TON 0.000 0.00
157.00000 27.760 4,358.32
0175 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 3,350.000 2,211.090
TON 0.000 0.00
123.00000 2,211.090 271,964.07
0180 411-10255 *Emulsified Asphalt (Slow-Setting) 2,843.000 1,374.000
GAL 0.000 0.00
8.50000 1,374.000 11,679.00
0184 900-00025 Added Item (Work Day)/ CO#4 (Lane Rental Fee) -48.000 -48.000
WD 0.000 0.00
2,000.00000 -48.000 -96,000.00
0185 412-01075 *Concrete Pavement (10-3/4 Inch) 229,667.000 103,367.000
SY 0.000 0.00
28.00000 103,367.000 2,894,276.00
0185 MATERIAL ALLOWANCE Epoxy Dowel Bars 0.000
SY 0.000 0.00
1.61000 0.000 0.00
0185 MATERIAL ALLOWANCE Epoxy Dowel Bars 124,381.000
SY 0.000 0.00
1.61000 124,381.000 200,253.41
0185 MATERIAL ALLOWANCE Fine Concrete Sand 0.000
SY 0.000 0.00
1.12500 0.000 0.00
0185 MATERIAL ALLOWANCE Fine Concrete Sand 119,176.667
SY 0.000 0.00
1.12500 119,176.667 134,073.75
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REF
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT

CAT NO0200

0185

0185

0185

0185

0185

0185

0185

0185

0185

0185

0185

ROADWAY

MATERIAL ALLOWANCE #57 Coarse Aggregate

MATERIAL ALLOWANCE #57 Coarse Aggregate

MATERIAL ALLOWANCE #4 Coarse Aggregate

MATERIAL ALLOWANCE #4 Coarse Aggregate

MATERIAL ALLOWANCE #4 Coarse Aggregate

MATERIAL ALLOWANCE #4 Coarse Aggregate

MATERIAL ALLOWANCE #4 Coarse Aggregate

MATERIAL ALLOWANCE #9 Coarse Aggregate

MATERIAL ALLOWANCE #9 Coarse Aggregate

MATERIAL ALLOWANCE #9 Coarse Aggregate

MATERIAL ALLOWANCE #9 Coarse Aggregate

SY

SY

SY

SY

SY

SY

SY

SY

SY

SY

SY

2.99000

2.99000

1.57000

1.57000

1.57000

1.57000

1.57000

1.25400

1.25400

1.25400

1.25400

0.000
0.000
0.000

126,300.000
0.000
126,300.000

0.000
0.000
0.000

70,425.000
0.000
70,425.000

39,026.000
0.000
39,026.000

28,806.000
0.000
28,806.000

18,226.000
0.000
18,226.000

0.000
0.000
0.000

18,465.997
0.000
18,465.997

18,092.002
0.000
18,092.002

6,982.998
0.000
6,982.998

0.00
0.00

0.00
377,637.00

0.00
0.00

0.00
110,567.25

0.00
61,270.82

0.00
45,225.42

0.00
28,614.82

0.00
0.00

0.00
23,156.36

0.00
22,687.37

0.00
8,756.68
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 MATERIAL ALLOWANCE #6 Epoxy Tie Bars 117,434.000
SY 0.000 0.00
0.38000 117,434.000 44,624.92
0186  412-00800 Concrete Pavement (8 Inch) Added by CO#7 1,058.000 1,058.000
SY 0.000 0.00
42.00000 1,058.000 44,436.00
0190  506-00209 Riprap (9 Inch) 173.000 0.000
CY 24.000 2,280.00
95.00000 24.000 2,280.00
0195 601-03030 *Concrete Class D (Box Culvert) 577.000 403.200
cY 91.900 53,302.00
580.00000 495.100 287,158.00
0200  602-00020 *Reinforcing Steel (Epoxy Coated) 64,195.000 47,312.000
LB 15,435.000 13,119.75
0.85000 62,747.000 53,334.95
0200 MATERIAL ALLOWANCE Reinf Steel (Epoxy) 4,646.000
LB -4,646.000 -2,787.60
0.60000 0.000 0.00
0205 603-02240 30x19 Inch Reinforced Concrete Pipe Elliptical 83.000 64.000
LF 0.000 0.00
110.00000 64.000 7,040.00
0210  603-02300 38x24 Inch Reinforced Concrete Pipe Elliptical 104.000 104.000
LF 0.000 0.00
125.00000 104.000 13,000.00
0215 603-05124 30x19 Inch Reinforced Concrete End Section Elli ptical 4.000 4.000
EACH 0.000 0.00
1,100.00000 4.000 4,400.00
0220 603-05130 38x24 Inch Reinforced Concrete End Section Elli ptical 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0225 603-10240 24 Inch Corrugated Steel Pipe 156.000 40.000
LF 0.000 0.00
45.00000 40.000 1,800.00
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PROJECT: NH R100-131 ESTIMATE NO: 0009 15:32:55
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 603-10300 30 Inch Corrugated Steel Pipe 143.000 135.000
LF 0.000 0.00
54.00000 135.000 7,290.00
0231  900-00014 Added Item (Lump Sum)/ CO#9 Modify Culvert 1.000 1.000
LS 0.000 0.00
1,980.00000 1.000 1,980.00
0235 603-10360 36 Inch Corrugated Steel Pipe 309.000 96.000
LF 0.000 0.00
65.00000 96.000 6,240.00
0240 603-30024 24 Inch Steel End Section 8.000 6.000
EACH 0.000 0.00
300.00000 6.000 1,800.00
0245  603-30030 30 Inch Steel End Section 12.000 12.000
EACH 0.000 0.00
550.00000 12.000 6,600.00
0250 603-30036 36 Inch Steel End Section 12.000 9.000
EACH 0.000 0.00
750.00000 9.000 6,750.00
0255 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 675.000 675.000
LF 0.000 0.00
11.50000 675.000 7,762.50
0260 606-01370 *Transition Type 3G 4.000 0.000
EACH 0.000 0.00
1,034.25000 0.000 0.00
0265 606-02005 *End Anchorage (Flared) 4.000 4.000
EACH 0.000 0.00
1,408.00000 4.000 5,632.00
0270 606-11010 *Bridge Rail Type 10R 354.000 0.000
LF 0.000 0.00
71.60000 0.000 0.00
0275 607-00005 *End Post 109.000 109.000
EACH 0.000 0.00
100.00000 109.000 10,900.00
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PROJECT: NH R100-131 ESTIMATE NO: 0009 15:32:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 607-00010 *Corner and Line Brace Post 171.000 171.000
EACH 0.000 0.00
120.00000 171.000 20,520.00
0285 607-01000 *Fence Barbed Wire with Metal Posts 82,425.000 79,215.000
LF 0.000 0.00
0.85000 79,215.000 67,332.75
0285 MATERIAL ALLOWANCE Wire, Stays, Posts 0.000
LF 0.000 0.00
0.42500 0.000 0.00
0290 607-11200 *Fence Combination Wire With Metal Posts 19,001.000 19,001.000
LF 0.000 0.00
1.50000 19,001.000 28,501.50
0290 MATERIAL ALLOWANCE Wire and Posts 0.000
LF 0.000 0.00
0.73000 0.000 0.00
0295 612-00001 *Delineator (Type I) 267.000 98.000
EACH 0.000 0.00
13.45000 98.000 1,318.10
0300 612-00002 *Delineator (Type II) 40.000 40.000
EACH 0.000 0.00
14.55000 40.000 582.00
0304 614-00011 Sign Panel (Class I) CO#8 MCR Line 7 21.000 21.000
SF 0.000 0.00
17.50000 21.000 367.50
0305 612-00003 *Delineator (Type Il) 38.000 18.000
EACH 0.000 0.00
15.65000 18.000 281.70
0306 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (P ost) 24.000 24.000
CO#8 MCR Line 8
LF 0.000 0.00
26.50000 24.000 636.00
0307 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(SI ipbase) 2.000 2.000
CO#8 MCR Line 9
EACH 0.000 0.00

275.00000 2.000 550.00
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CAT NO0200 ROADWAY
0308 614-01522 Steel Sign Support (2-Inch Round)(Socket) CO#8 MCR Line 4.000 4.000
10
EACH 0.000 0.00
130.00000 4.000 520.00
0309 614-01512 Steel Sign Support (2-Inch Round)(Post) CO#8 MC R Line 48.000 48.000
11
LF 0.000 0.00
11.50000 48.000 552.00
0310 625-00000 *Construction Surveying 1.000 0.380
LS 0.000 0.00
39,480.00000 0.380 15,002.40
0315 625-00001 *Construction Surveying (Hourly) 20.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0320 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
698,242.45000 1.000 698,242.45
0325 627-00005 *Epoxy Pavement Marking 480.000 227.000
GAL 0.000 0.00
49.50000 227.000 11,236.50
0330 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 465.000 218.000
GAL 0.000 0.00
25.00000 218.000 5,450.00
0335 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 110.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0340 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 60.000 0.000
Line
) SF 0.000 0.00
10.00000 0.000 0.00
0345 630-00000 *Flagging 12,500.000 6,232.000
HOUR 384.500 8,651.25
22.50000 6,616.500 148,871.25
0350 630-00001 *Pilot Car Operation 3,000.000 1,427.000
HOUR 0.000 0.00
32.00000 1,427.000 45,664.00
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CAT NO0200 ROADWAY
0355 630-00007 *Traffic Control Inspection 100.000 47.000
DAY 8.000 800.00
100.00000 55.000 5,500.00
0360 630-00012 *Traffic Control Management 280.000 107.000
DAY 17.000 7,286.20
428.60000 124.000 53,146.40
0365 630-80001 *Flashing Beacon (Portable) 6.000 3.000
EACH 0.000 0.00
550.00000 3.000 1,650.00
0370 630-80335 *Barricade (Type 3 M-A) (Temporary) 7.000 3.500
EACH 0.000 0.00
50.00000 3.500 175.00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 14.000 7.000
EACH 0.000 0.00
190.00000 7.000 1,330.00
0380 630-80342 *Construction Traffic Sign (Panel Size B) 71.000 35.500
EACH 0.000 0.00
195.00000 35.500 6,922.50
0385 630-80343 *Construction Traffic Sign (Panel Size C) 4.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0390 630-80344 *Construction Traffic Sign (Special) 1,112.500 556.250
SF 0.000 0.00
15.00000 556.250 8,343.75
0395 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0400 630-80360 *Drum Channelizing Device 990.000 351.500
EACH 0.000 0.00
8.00000 351.500 2,812.00
0405 630-80367 *Portable Traffic Speed Monitor 2.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
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0410 630-80370 Concrete Barrier (Temporary) 1,500.000 750.000
LF 0.000 0.00
14.55000 750.000 10,912.50
0415 630-80380 *Traffic Cone 317.000 158.500
EACH 0.000 0.00
4.20000 158.500 665.70
0420 630-80391 *Channelizing Device (Fixed) 299.000 149.500
EACH 0.000 0.00
30.00000 149.500 4,485.00
0425 630-80430 Rumble Strip (Portable) 24.000 6.000
EACH 0.000 0.00
1,000.00000 6.000 6,000.00
0430 700-70010 F/A Minor Contract Revisions 330,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70012 F/A Asphalt Pavement Incentive 5,848.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445  700-70013 F/A Concrete Pavement Incentive 296,918.000 68,031.540
FA 0.000 0.00
1.00000 68,031.540 68,031.54
0450 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455  700-70019 F/A Asphalt Cement Cost Adjustment 4,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70022 F/A OJT Colorado Training Program 6,300.000 4,663.200
FA 0.000 0.00
1.00000 4,663.200 4,663.20
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0465 700-70023 F/A On-The-Job Trainee 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70025 F/A Quality Incentive Payment 176,820.000 62,313.530
FA 0.000 0.00
1.00000 62,313.530 62,313.53
0475  700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70034 F/A Utilities 4,391.750 4,391.750
FA 0.000 0.00
1.00000 4,391.750 4,391.75
0485  700-70035 F/A High Speed Internet Connection 2,000.000 165.040
FA 0.000 0.00
1.00000 165.040 165.04
0490 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 11,311,189.00 315,703.10 $ 6,933,630.55
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0124 900-00005 Added Item (Day)/ SWM Violations (LD's) 0.000 0.000
DAY -1.000 -875.00
875.00000 -1.000 -875.00
0495  620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
21,850.00000 1.000 21,850.00
0500 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
19,500.00000 1.000 19,500.00
0505 620-00020 Sanitary Facility 4.000 4.000
EACH 0.000 0.00
1,900.00000 4.000 7,600.00
CAT 0400 CURRENT AMT $ 48,950.00 $ -875.00 $ 48,075.00

PROJECT TOTAL CURRENT AMT $ 11,360,139.00

314,828.10 $ 6,981,705.55



